
State of California Department of Transportation Page 1
02/20/14 Statement of Ongoing Contracts as of 03/07/14

05District

05-MON-1-21.0/21.2

05-MON-1-21.3/21.6

05-MON-1-46.8/46.8

05-MON-1-99.9/101.5

05-MON-28-28.6/28.6

05-MON-101-39.0/39.7

Fed Aid

20.20.201

130

HA23

201130

HE11

20.20

201130

Pgm Code

01/22/12 SEVERE STORM CAUSED

ROCK/PANELS TO COLLAPSE AT BASE DUE

TO STRENGTH LIMITATIONS BEING

EXCEEDED DIR'S ORDER EMERGENCY F.A.

IN MONTEREY COUNTY NEAR LUCIA FROM

0.6 MILE NORTH OF LIMEKILN CREEK

BRIDGE TO 1.4 MILE SOUTH OF LUCIA

HWY 1 AT THE BIG SUR LODGE BIG SUR

PARK CAMPGROUNDS

IN MONTEREY COUNTY NEAR WATSONVILLE

FROM 0.1 KM SOUTH OF JENSEN ROAD TO

TRAFTON ROAD UNDERCROSSING

DIR'S ORDER EMERGENCY F.A  MON CNTY

NEAR LUCIA @ .1 MILE NORTH OF THEBIG

CREEK BRIDGE. INSTALL TRAFFIC

CONTROL,TEMP K RAIL AND TEM

IN MONTEREY COUNTY IN AND NEAR KING

CITY FROM 0.7 MILE SOUTH OF FIRST

STREET O.C. TO FIRST STREET O.C. AND

AT JOLON ROAD U.C.

Description 

CLEAR ROCK SLIDE, RECONST

MESH/DRAPERY SYS

CONSTRUCT NEW BRIDGE AND ROCK SHED

PLACE ROCK SLOPE PROTECTION

CONSTRUCT NEW INTERCHANGE

1 WAY TRAFFIC CONTROL, TEMP K

RAIL/SLOP ST

CONCRETE SLAB REPLACEMENT

Type Of Work

GOLDEN STATE BRIDGE INC

GOLDEN STATE BRIDGE INC

GRANITE CONSTRUCTION

DESILVA GATES CONSTRUCTION

JOHN MADONNA CONSTRUCTION CO

INC

FBD VANGUARD CONSTRUCTION INC

Contractor

BENICIA, CA 94510

BENICIA  CA  94510-1195

WATSONVILLE CA 95077

BURLINGAME CA 94010

SAN LUIS OBISPO, CA  93403

LIVERMORE, CA 94550

(925)372-8000

(925)372-8000

 

 

(805)543-7751

(925)245-1300

HENCH, CHARLIE

HENCH, CHARLIE

WILSON, JENNIFER

ROMAN, BERTHA

HENCH, CHARLES

TYLER LAVERING

Resident
Engineer

(805)927-4559

(805)927-4559

(831)669-8928

(831)427-4706

(805)927-4559

(831)375-1621

 $1,485,000

 $33,800,960

 $910,000

 $14,545,361

 $335,000

 $464,429

Bid + CCOs

 $1,215,077

 $33,595,420

 $207,129

 $14,379,140

 $34,346

 $448,790

Comp To  date

 $42,464

 $0

 $0

 $80,946

 $34,346

 $0

This Month

01/30/12

10/01/09

01/25/10

10/07/09

12/16/13

04/23/13

Awarded

02/01/12

10/15/09

01/25/10

10/28/09

12/16/13

05/24/13

Approved

04/15/14

01/23/14

11/01/13

09/23/14

04/08/14

02/07/14

Est Comp

 61%

 100%

 70%

 0%

 18%

 100%

%Time

 82%

 100%

 23%

 0%

 10%

 100%

% Work 

SUSPENDED

COMPLETED

 

PLANT EST

SATIS

SUSPENDED

SUSPENDED

Message

05-1A9604

05-0E9604

05-0S9404

05-315924

05-1A9804

05-1C5404

Contract 

  

ACST-P001-(542)E

  

  

  

  

  

  P0-01 5-(2E)

  

  

  

  

  

--()

  

  

  

  

  

SWPPP

  

SWPPP

  

  

2990 BAY VISTA COURT, SUITE D

2990 BAY VISTA CT SUITE D

PO BOX 720

880 MITTEN RD, SUITE B

PO BOX 5310

651 ENTERPRISE CT

775 ARLINGTON ST

775 ARLINGTON STREET

8115 PRUNEDALE NORTH

ROAD

140 DUBOIS ST, STE E

775 ARLINGTON ST

1529 SALINAS HWY

CAMBRIA, CA 93428

CAMBRIA CA 93428

PRUNEDALE, CA 93907

SANTA CRUZ, CA 95060

CAMBRIA, CA 93428

MONTEREY, CA 93940

Accepted

01/24/14

02/07/14

Location
Storm Water
Plan



State of California Department of Transportation Page 2
02/20/14 Statement of Ongoing Contracts as of 03/07/14

05District

05-MON-101-61.0/64.6

05-MON-101-66.4/66.4

05-MON-101-85.0/85.8

05-MON-101-91.2/100.4

05-MON-101-100.0/101.3

05-SB-101-.3/7.5

Fed Aid

HB1

20.20.201

130

HE14

HE14

HE11

HA25

Pgm Code

ON HIGHWAY 101 IN SOLEDAD AND

GONZALES BETWEEN THE SALINAS RIVER

BRIDGE (NO 44-02) AND SOUTH GONZALES

OVERCROSSING

SOLEDAD PRISON OVERCROSSING BRIDGE

#44-116REMOVE UNSOUND CONCRETE;

STRAIGHTEN/REPLACDAMAGED TENSIONS

BARS; REPLACE BROKEN STIRRUPS

IN MONTEREY COUNTY IN AND NEAR

SALINAS FROM 0.6 MILE SOUTH TO 0.2

MILE NORTH OF AIRPORT BOULEVARD

OVERCROSSING

IN MONTEREY COUNTY IN AND NEAR

PRUNEDALE AT VARIOUS LOCATIONS FROM

0.3 KM NORHT OF LITTLE BEAR CREEK

UNDERCROSSING TO 0.5 KM NORTH

IN MONTEREY AND SAN BENITO COUNTIES

NEAR PRUNDALE AT VARIOUS LOCATIONS

FROM 0.4 MILE SOUTH OF DUNBARTO IN

ROAD (NORTH) TO CANNON R

IN SANTA BARBARA COUNTY IN AND NEAR

CARPINTERIA AT VARIOUS LOCATIONS

Description 

INSTALL MEDIAN BARRIER

REMOVE UNSOUND CONCRETE

HIGHWAY PLANTING AND IRRIGATION

CONSTRUCT INTERCHANGES AND

CONSTRUCT INTERCHANGE

RESTORE HIGHWAY PLANTING

Type Of Work

GRANITE CONSTRUCTION COMPANY

AMERICAN CIVIL CONSTRUCTORS

WEST, INC

BORTOLUSSI & WATKIN INC

GCC/MCM A JV

GCC/MCM, A JV

AMERICA WEST LANDSCAPE INC

Contractor

WATSONVILLE CA 950775085

BENICIA, CA  94510

SAN RAFAEL CA 94901

WATSONVILLE CA 950775085

WATSONVILLE CA 950775085

CHINO CA 91710

(831)724-1011

 

(415)453-4675

(831)724-1011

(831)724-1011

(909)393-6300

FARSHAD KESHAVARZI

LAVERING, TYLER

JENNIFER WILSON

MUTUTWA, PETER

JENNIFER WILSON

CURTIS JOHNSON, R.E.

Resident
Engineer

(831)375-1242

(831)375-1621

(805)471-2103

(805)471-2108

(805)471-2103

(805)748-5218

 $6,696,698

 $585,000

 $501,084

 $82,006,369

 $42,457,814

 $1,753,944

Bid + CCOs

 $6,025,513

 $276,154

 $476,920

 $73,915,884

 $22,785,446

 $1,634,620

Comp To  date

 $1,117,062

 $0

 $2,184

 $677,394

 $691,990

 $0

This Month

04/05/13

01/31/13

02/28/12

01/25/11

09/27/12

08/31/09

Awarded

05/06/13

01/31/13

03/22/12

02/24/11

11/06/12

09/15/09

Approved

03/03/14

04/05/13

10/14/15

01/12/15

01/20/16

10/24/13

Est Comp

 97%

 100%

 0%

 0%

 31%

 0%

%Time

 89%

 100%

 0%

 0%

 54%

 0%

% Work 

 

 

PLANT EST

SATIS

PLANT EST

SATIS

 

PLANT EST

SATIS

Message

05-0Q5704

05-1C6404

05-349514

05-0161E4

05-315804

05-462504

Contract 

HSNH- Q10-(224)

  

  

NH-Q101-(187)E

NH-P101-(   )

ACNH-Q101-(143)E

--()

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

WPCP

SWPPP

SWPPP

SWPPP

P O BOX 50085

3701 MALLARD DR

77 LARKSPUR STREET

P O BOX 50085

P O BOX 50085

15086 LA PALMA DRIVE

1529 SALINAS HWY

1529 SALINAS HWY

8115 PRUNEDALE NORTH

ROAD

8115 PRUNEDALE NORTH

ROAD

8115 PRUNEDALE NORTH

RD

22 N. MILPAS ST., STE

H

MONTEREY, CA 93940

MONTEREY, CA 93940

PRUNEDALE,CA 93907

PRUNEDALE, CA 93907

PRUNEDALE, CA 93907

SANTA BARBARA CA 93103

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 3
02/20/14 Statement of Ongoing Contracts as of 03/07/14

05District

05-SB-101-.3/7.5

05-SB-101-10.8/12.8

05-SB-101-12.9/14

05-SB-101-22.3/23

05-SB-101-26.5/27.1

05-SB-101-72.7/75

Fed Aid

20.20

201210

HA25

HA22

HE11

HA22

Pgm Code

SB CNTY & NEAR CARPINTERIA VARIOUS

LOC FROM 0.3 MILES SOUTH RTE 150/101

SEPARTION0.3 MILES NORTH PADARO LANE

OVERCROSSING REPLACEM

IN SANTA BARBARA COUNTY IN SANTA

BARBARA FROM 0.3 MILE WEST OF OLIVE

MILL ROAD OVERCROSSING TO MILPAS

STREET UNDERCROSSING

IN SANTA BARBARA COUNTY IN SANTA

BARBARA FROM GARDEN STREET

UNDERCROSSING TO MISSION CREEK BRIDGE

IN SANTA BARBARA COUNTY IN GOLETA

FROM 0.2 MILE EAST TO 0.7 MILE WEST

OF FAIRVIEW AVENUE OVERCROSSING

IN SANTA BARBARA COUNTY IN GOLETA

FROM 0.3 MILE SOUTH TO 0.3 MILE

NORTH OF CATHEDRAL OAKS ROAD

OVERCROSSING

IN SANTA BARBARA CO NEAR LOS ALAMOS

FROM 0.1 MILE NORTH OF CAT CANYON

ROAD TO 0.9 MILE SOUTH OF PALMER ROAD

Description 

HW PLANTING/RESTORATION/CONST SAFETY

FEATU

PLANTING AND IRRIGATION

HIGHWAY PLANTING REHABILITATION

UPGRADE DRAINAGE CULVERTS

PERFORM HIGHWAY PLANTING

SHOULDER WIDENING AND RUMBLE STRIP

Type Of Work

SPIESS CONSTRUCTION CO., INC

CLEAN CUT LANDSCAPE

SPIESS CONSTRUCTION CO INC

FLATIRON WEST INC

SPIESS CONSTRUCTION CO INC

R BURKE CORPORATION

Contractor

SANTA MARIA, CA  93457

CLOVIS CA 93619

SANTA MARIA CA 93457

SAN MARCOS CA 92078

SANTA MARIA CA 93457

SAN LUIS OBISPO CA 93406-

0609

 

(559)322-2041

(805)937-5859

(760)916-9100

(805)937-5859

(805)543-8568

JOHNSON, CURTIS

CURTIS JOHNSON, R.E.

CURTIS JOHNSON

MICHAEL MORTENSEN

CURTIS JOHNSON, R.E.

DAVID BALLENTINE

Resident
Engineer

(805)692-6862

(805)884-9459

(805)692-6862

(805)692-6759

(805)748-5218

(805)688-5920

 $105,000

 $1,170,479

 $722,197

 $16,742,874

 $788,762

 $638,504

Bid + CCOs

 $93,875

 $1,173,640

 $532,605

 $128,481

 $739,908

 $625,653

Comp To  date

 $5,664

 $4,504

 $4,680

 $99,481

 $2,106

 $576

This Month

05/22/13

06/16/10

06/10/13

11/21/13

10/26/11

04/03/13

Awarded

05/22/13

07/15/10

06/27/13

12/12/13

11/08/11

05/16/13

Approved

08/07/14

10/28/14

10/28/16

06/30/17

06/18/15

07/17/14

Est Comp

 100%

 0%

 100%

 1%

 0%

 19%

%Time

 89%

 0%

 74%

 1%

 0%

 96%

% Work 

OVER RUN

PLANT EST

SATIS

OVER RUN

 

PLANT EST

SATIS

 

Message

05-4625A4

05-447814

05-1C4304

05-0G0704

05-0M14V4

05-1A3004

Contract 

  

  

  

NH-Q101-(233)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

SWPPP

  

  

WPCP

  

PO BOX 2849

8406 N ARMSTRONG

P O BOX 2849

1770 LA COSTA MEADOWS DRIVE

PO BOX 2849

P.O. BOX 957

35 S LA PATERA LANE

STE E

22 N MILPAS ST STE

F,G & H

35 S. LA PATERA LANE

STE E

35 S. LA PATERA LANE

STE E

22 N. MILPAS ST., STE

G

270 E. HWY 246, STE

#203 MB 10

GOLETA, CA 93117

SANTA BARBARA, CA 93103

GOLETA, CA 93117

GOLETA, CA 93117

SANTA BARBARA, CA 93103

Accepted

Location
Storm Water
Plan
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02/20/14 Statement of Ongoing Contracts as of 03/07/14

05District

05-SB-101-83.2/83.8

05-SB-154-7.8/8.3

05-SB-246-33.2/33.5

05-SBT-101-.7/.7

05-SCR-1-8.0/14.9

05-SCR-1-9.7/17.6

Fed Aid

HB1

HB1

 

20.202011

30

HB4N

HB1

Pgm Code

ON ROUTE 101 IN SANTA BARBARA COUNTY

FROM 0.9 MILE NORTH OF CLARK AVENUE

OVERCROSSING TO 0.7 MILE  SOUTH OF

SANTA MARIA UNDERCROSS

IN SANTA BARBARA COUNTY NEAR SANTA

YNEZ AT FROM 0.3 MILE NORTH OF ROUTE

246 TO 0.2 MILE SOUTH OF ROUTE 246

IN SANTA BARBARA COUNTY AT SANTA YNEZ

FROM 0.1 MILE EAST OF EDISON STREET

TO 0.1 MILE EAST OF MEADOWVALE LANE

SAN BENITO CNTY NEAR PRUNEDALE, SB

HWY 101@ .2 MILE NORTH OF COLE RD.

REMOVE APPROX 13000CY OF

ROCKERY/SLIDE MATERIAL, FLATTENSLOP

NEAR SANTA CRUZ, FROM 0.4 MILE SOUTH

OF FREEDOM BLVD TO 0.4 MILE NORTH OF

OCEAN STREET, INSTALL CCTV AND SIGNS

ON ROUTE 1 IN SANTA CRUZ COUNTY  FROM

0.10 MILE SOUTH OF SOUTH APTOS

UNDERPASS TO 0.10 MILES NORTH OF

ROUTE 9

Description 

IRRIGATION,PLANTING,EROSION CONTROL

CONSTRUCT RURAL ROUNDABOUT

LEFT-TURN CHANNELIZATION

INSTALL EROSION CONTROL & LANDSCAPE

INSTALL CCTV AND SIGNS

CONSTRUCT CONCRETE BARRIER AND

Type Of Work

EMPIRE LANDSCAPING INC.

GRANITE CONSTRUCTION COMPANY

SOUZA CONSTRUCTION INC

GRANITE CONSTRUCTION COMPANY

BEAR ELECTRICAL SOLUTIONS INC

RGW CONSTRUCTION INC

Contractor

DAVIS CA 95617

SANTA BARBARA CA 93160

SAN LUIS OBISPO CA 93403

WATSONVILLE, CA 95076

ALVISO CA 95002

LIVERMORE CA 94550

(530)400-3943

(805)964-9951

(805)546-8288

 

(408)449-5178

(925)606-2400

RICHARDS, TIM

MURDOCK, KEVIN

JASON KLINE

WILSON, JENNIFER

ROMAN, BERTHA

BEACH, KATIE

Resident
Engineer

(805)542-4765

(805)441-8439

(805)692-6820

(831)663-8965

(831)427-4706

(831)455-5707

 $497,763

 $3,437,589

 $699,738

 $1,080,000

 $366,075

 $1,725,252

Bid + CCOs

 $137,649

 $823,026

 $263,799

 $429,726

 $0

 $0

Comp To  date

 $119,116

 $384,758

 $208,881

 $0

 $0

 $0

This Month

10/25/13

09/12/13

12/05/13

01/22/13

12/23/13

11/22/13

Awarded

11/15/13

10/04/13

12/18/13

01/22/13

01/24/14

12/12/13

Approved

05/02/17

10/03/14

03/27/14

04/28/14

Est Comp

 37%

 16%

 36%

 100%

 0%

 0%

%Time

 35%

 24%

 37%

 40%

 0%

 0%

% Work 

 

 

 

OVER RUN

 

 

Message

05-463814

05-0T0004

05-0T9704

05-1A9304

05-0C9014

05-0R9104

Contract 

  

SSTP-P154-(021)E

SSTP-P246-(017)E

  

  

SNHG-P001-(578)E

  

--()

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

P O BOX 35

P O BOX 6744

P O BOX 3810

585 WEST BEACH ST

P O BOX 924

550 GREENVILLE ROAD

4485 VACHELL LANE

2053 PREISKER LANE,

SUITE E

35 S LA PATERA LANE

STE E

8115 PRUNEDALE NORTH

RD

140 DUBOIS ST., SUITE

E

140 DUBOIS ST. STE. E

SAN LUIS OBISPO CA 93401

SANTA MARIA, CA 93454

GOLETA, CA 93117

PRUNEDALE, CA 93907

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 5
02/20/14 Statement of Ongoing Contracts as of 03/07/14

05District

05-SCR-9-8.4/8.6

05-SCR-17-6.0/12.6

05-SCR-17-6.0/12.6

05-SCR-17-11.0/0

05-SLO-1-36.7/39.6

05-SLO-46-32.1/36.7

Fed Aid

HB1

HB1

HB1

HA23

HB4N

HE13

Pgm Code

IN SANTA CRUZ COUNTY NEAR BEN LOMOND

FROM 0.2 MILE NORTH OF GLEN ARBOR

ROAD TO HIGHLAND COUNTY PARK.

IN SANTA CRUZ COUNTY IN AND NEAR

SCOTTS VALLEY AT VARIOUS LOCATIONS

FROM SANTAS VILLAGE ROAD TO THE

SANTA CLARA COUNTY LINE

IN SANTA CRUZ CO IN AND NEAR SCOTTS

VALLEY AT VARIOUS LOCATIONS FROM

SANTAS VILLAGE ROAD TO THE SANTA

CLARA COUNTY LINE

IN SANTA CRUZ COUNTY NEAR SCOTTS

VALLEY AT 0.2 MILE NORTH OF GLENWOOD

DRIVE

IN SAN LUIS OBISPO COUNTY NEAR

CAYUCOS FROM 0.1 MILE SOUTH OF NORTH

OCEAN AVENUE TO 0.8 MILE SOUTH OF

VILLA CREEK ROAD

IN SAN LUIS OBISOP COUNTY IN AND NEAR

PASO ROBLES FROM AIRPORT ROAD TO 0.5

MILE WEST OF GENESEO ROAD

Description 

CONSTRUCT CONCRETE VIADUCT

UPGRADE GUARD RAIL

UPGRADE GUARDRAIL / CRASH CUSHIONS

CONSTRUCT RETAINING WALL

TEARTHWORK, PAVING, EROSION CONTROL

PERFORM HIGHWAY PLANTING AND

Type Of Work

PAVEX CONSTRUCTION DIVISION

PAVEX CONSTRUCTION DIVISION

KLM CONSTRUCTION INC.

CONDON-JOHNSON & ASSOCIATES

INC

PACIFIC RESTORATION GROUP INC

ELITE LANDSCAPING INC

Contractor

SAN JOSE CA 95136

SAN JOSE CA 95136

PUYAPPUP WA 98375

OAKLAND CA 94621

PERRIS CA 92572

CLOVIS CA 93612

(408)574-1400

(408)574-1400

 

(510)636-2100

(951)940-6069

(559)292-7760

JENNIFER WILSON, R.E.

DUSSELL, PATRICK

PATRICK DUSSELL

ROMAN, BERTHA

RICHARDS, TIM

RICHARDS, TIM

Resident
Engineer

(831)663-8928

(831)427-4706

(831)427-4706

(831)427-4706

(805)542-4765

(805)542-4765

 $1,074,605

 $8,314,477

 $5,535,603

 $2,828,798

 $1,288,683

 $388,538

Bid + CCOs

 $1,065,222

 $6,567,212

 $1,717,420

 $2,835,478

 $1,125,255

 $326,554

Comp To  date

 $370

 $458,087

 $0

 $64,037

 $2,300

 $1,296

This Month

05/23/12

04/05/13

11/25/09

07/24/12

10/22/12

12/07/10

Awarded

06/19/12

05/01/13

12/22/09

08/23/12

12/03/12

02/07/11

Approved

06/11/14

05/09/15

02/17/11

02/26/15

05/11/16

12/10/14

Est Comp

 76%

 70%

 37%

 44%

 32%

 0%

%Time

 100%

 79%

 31%

 99%

 87%

 0%

% Work 

 

 

 

 

 

PLANT EST

SATIS

Message

05-0K2304

05-0L7014

05-0L70U4

05-1A7104

05-0N4004

05-330744

Contract 

ACHS-P009-(016)E

ACHS-P017-(107)E

HSST-P017-(103)E

ACST-P19A-(100)4

ACST-P001-(570)E

NH-P046-(046)E

P-    -( )

PGP0-17 1-(7E)

  P0-17 1-(3E)

--()

  P0-01 5-(0E)

--()

  

--()

--()

  

--()

  

WPCP

WPCP

SWPPP

WPCP

WPCP

WPCP

120 GRANITE ROCK WAY

120 GRANITE ROCK WAY

15406 MERIDIAN E SUITE 200

P O BOX 12368

P O BOX 429

2972 LARKIN AVENUE

8115 PRUNEDALE NORTH

RD.

140 DUBOIS ST., SUITE

E

140 DUBOISE ST SUITE

"E

140 DUBOIS ST, STE E

4485 VACHELL LANE

4485 VACHELL LANE

PRUNEDALE, CA 93907

SANTA CRUZ, CA 95060

SANTA CRUZ CA 95060

SANTA CRUZ, CA 95060-

2109

SAN LUIS OBISPO CA 93401

SAN LUIS OBISPO, CA

93401

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 6
02/20/14 Statement of Ongoing Contracts as of 03/07/14

05District

05-SLO-46-36.6/41.2

05-SLO-46-40.0/0

05-SLO-46-40.7/46.3

05-SLO-101-35.7/46.3

05-SLO-101-45.3/45.7

05-SLO-101-/.8

Fed Aid

HE13

HE13

HE13

HE13

HA22

HE13

HE13

Pgm Code

IN SAN LUIS OBISPO COUNTY IN AND NEAR

PASO ROBLES FROM 0.5 MILE WEST OF

GENESEO ROAD TO 0.6 MILE EAST OF

ALMOND DRIVE

IN SAN LUIS OBISPO COUNTY NEAR PASO

ROBLES AT ESTRELLA  RIVER BRIDGE

IN SAN LUIS OBISPO COUNTY NEAR PASO

ROBLES FROM 0.1 MILE EAST OF ALMOND

DRIVE TO 0.8 MILE EAST OF MCMILLAN

CANYON ROAD

IN SAN LUIS OBISPO COUNTY IN AND NEAR

ATASCADERO FROM CUESTA GRADE OVERHEAD

TO 0.2 MI SOUTH OF 101/41 SEPARATION

IN SAN LUIS OBISPO COUNTY IN

ATASCADERO FROM 0.5 MILE NORTH OF

CURBARIL AVENUE TO ATASCADERO CREEK

BRIDGE

IN SANTA BARBARA AND SAN LUIS OBISPO

COUNTIES IN AND NEAR SANTA MARIA FROM

0.5 MILE NORTH OF SANTA MARIA

CONNECTOR TO ROUTE 101/16

Description 

WIDEN HIGHWAY TO FOUR LANES

BRIDGE REPLACEMENT

CONVERT TO 4-LANE EXPRESSWAY

HIGHWAY REHABILITATION

HIGHWAY PLANTING,INSTALL IRRIGATION

REPLACE SUTRUCTURE, ADD LAND AND

Type Of Work

PAPICH CONSTRUCTION COMPANY

INC

SOUZA CONSTRUCTION INC

PAPICH CONSTRUCTION COMPANY

INC

PAPICH CONSTRUCTION COMPANY

INC

CLEAN CUT LANDSCAPE

FLATIRON WEST INC

Contractor

PISMO BEACH CA 93448

SAN LUIS OBISPO CA 93403

PISMO BEACH, CA 93448

PISMO BEACH CA 93448

CLOVIS CA 93619

SAN MARCOS CA 92078

(805)473-3016

(805)546-8288

(805)473-3016

(805)473-3016

(559)322-2041

(760)916-9100

MIKEL, KARL

MIKEL, KARL

TIM LANG

SILVA, RICK

RICHARDS, TIM

STIMSON, PATRICK

Resident
Engineer

(805)226-9860

(805)226-9860

(805)748-5513

(805)226-8279

(805)542-4765

(805)748-6733

 $49,974,406

 $4,024,524

 $33,544,618

 $34,400,955

 $565,825

 $33,554,748

Bid + CCOs

 $44,462,951

 $3,969,130

 $11,602,093

 $35,582,231

 $397,997

 $32,789,459

Comp To  date

 $569,185

 $0

 $618,235

 $150,318

 $2,040

 $268,728

This Month

10/25/10

02/27/13

05/18/12

12/31/09

11/09/11

06/21/11

Awarded

11/05/10

03/25/13

06/12/12

01/19/10

12/02/11

07/15/11

Approved

07/14/14

02/12/14

12/03/14

11/14/14

07/30/15

03/18/14

Est Comp

 87%

 100%

 61%

 0%

 0%

 63%

%Time

 88%

 100%

 34%

 0%

 0%

 96%

% Work 

 

COMPLETED

 

PLANT EST

SATIS

PLANT EST

SATIS

 

Message

05-330724

05-330754

05-330774

05-0G0304

05-402824

05-445904

Contract 

ACST-P046-(043)E

STP-P046-(047)E

  

SARR-Q101-(159)N

  

ACST-PEQ1-(011)7

  P0-46 0-(3EH)P

--()

  

  Q1-01 1-(9N)

  

--()

6205- 015-()

  

  

--()

  

  

SWPPP

  

SWPPP

SWPPP

WPCP

SWPPP

P O BOX 2210

P O BOX 3810

PO BOX 2210

P O BOX 2210

8406 N ARMSTRONG AVE

1770 LA COSTA MEADOWS DRIVE

102 WHITLEY GARDENS

DRIVE

102 WHITLEY GARDENS

DRIVE

102 WHITLEY GARDENS

DRIVE

3230 RIVERSIDE AVE.,

SUITE 130

4485 VACHELL LN

2053 PREISKER LANE,

SUITE E

PASO ROBLES CA 93446

PASO ROBLES, CA 93446

PASO ROBLES, CA 93446

PASO ROBLES CA 93446

SAN LUIS OBISPO, CA

93401

SANTA MARIA, CA 93454

Accepted

02/14/14

Location
Storm Water
Plan
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 $5,675,117 $304,532,915 $391,223,521

05-SLO-166-39.9/40.3

Fed Aid

HB1

Pgm Code

IN SAN LUIS OBISPO COUNTY ABOUT 25

MILES WEST OF NEW CUYAMA FROM 1.6

MILES EAST OF CUYAMA RIVER BRIDGE TO

4.0 MILES WEST OF CARRIZ

Description 

CONSTRUCT NEW BRIDGE

Type Of Work

SOUZA CONSTRUCTION INC

Contractor

SAN LUIS OBISPO CA 93403

(805)546-8288

LEW, MIKE

Resident
Engineer

(805)348-3105

 $2,211,851

Bid + CCOs

 $2,149,113

Comp To  date

 $64,368

This Month

10/25/12

Awarded

12/03/12

Approved

12/18/14

Est Comp

 56%

%Time

 95%

% Work 

 

Message

05-0R3004

Contract 

ACST-P166-(030)E

--()

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

SWPPP

PO BOX 3810 2053 PREISKER LANE,

SUITE E

SANTA MARIA, CA 93454

Accepted

Location
Storm Water
Plan



05-1A9604

05-0E9604

05-0S9404

05-315924

05-1A9804

05-1C5404

05-0Q5704

05-1C6404

05-349514

05-315804

05-0161E4

05-462504

05-4625A4

05-447814

05-1C4304

05-0G0704

05-0M14V4

05-1A3004

05-463814

05-0T0004

05-0T9704

05-1A9304

Contract

05-MON-1-21.0/21.2

05-MON-1-21.3/21.6

05-MON-1-46.8/46.8

05-MON-1-99.9/101.5

05-MON-28-28.6/28.6

05-MON-101-39.0/39.7

05-MON-101-61.0/64.6

05-MON-101-66.4/66.4

05-MON-101-85.0/85.8

05-MON-101-100.0/101.3

05-MON-101-91.2/100.4

05-SB-101-.3/7.5

05-SB-101-.3/7.5

05-SB-101-10.8/12.8

05-SB-101-12.9/14

05-SB-101-22.3/23

05-SB-101-26.5/27.1

05-SB-101-72.7/75

05-SB-101-83.2/83.8

05-SB-154-7.8/8.3

05-SB-246-33.2/33.5

05-SBT-101-.7/.7

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



05-0C9014

05-0R9104

05-0K2304

05-0L7014

05-0L70U4

05-1A7104

05-0N4004

05-330744

05-330724

05-330754

05-330774

05-0G0304

05-402824

05-445904

05-0R3004

Contract

05-SCR-1-8.0/14.9

05-SCR-1-9.7/17.6

05-SCR-9-8.4/8.6

05-SCR-17-6.0/12.6

05-SCR-17-6.0/12.6

05-SCR-17-11.0/0

05-SLO-1-36.7/39.6

05-SLO-46-32.1/36.7

05-SLO-46-36.6/41.2

05-SLO-46-40.0/0

05-SLO-46-40.7/46.3

05-SLO-101-35.7/46.3

05-SLO-101-45.3/45.7

05-SLO-101-/.8

05-SLO-166-39.9/40.3

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

Page
Statement of Ongoing Contracts - Index

05District

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (PRIMARY)

Category

 $143,349,539

 Bid + CCO

 $98,790,985

 Work Comp

-F-



05

District

 $38,289,913

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

05District

 $391,223,521  $304,532,915

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $127,683,971

 $58,305,095

 $61,884,917

 Bid + CCO

 $120,926,806

 $32,770,701

 $52,044,423

 Work Comp

District Total:

Work completed this Period:  $38,289,913

-S-

-SH-
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